
SITE NAME; B0S3ERT MFG. 
LOCATION; 1002 OSWEGO STREET 

UTICA, NEW YORK 

DAILY WORK ORDER 

DATE; JUNE 15, 1988 

CONTRACTOR; 0. H. MATERIALS 

EPA REGION II 

ASSIGNED WORK TASK(S): 

1.) Pick-up debris -from 
around the job site 
2.) Visqueen all areas to 
be blocked 
3.) Complete placing sand 
within transition area ter­
mini -trackhoe 
4.) Start laying block at 
openings B/W areas #2 & #5, 
areas #1 8< #2, and areas 
#1 & #5 
5.) Begin digging the 
viewing trenches in area #3 
6.5 Begin nailing shut the 
overhead windows of areas 
#2 and #3 
7.) Research bids -for 
installing -fence on site 
8.5 Enclose windows in area 
# 10 

CONTRACTOR REP; PAUL L. STREET 

OSC; JACK D. HARMON 

WORK COMPLETED - PREVIOUS DWO 

1.) 
YES 
(X) 

MO 
( ) 

CONT. 
( ) 

2. ) (X) ( ) ( ) 

3. ) ( ) ( ) (X) 

4. ) (X) ( ) ( ) 

4. ) (X) ( ) ( ) 

5. ) (X) ( ) ( ) 

6. ) (X) ( ) ( ) 

7. ) ( ) (X) ( ) 

8. ) ( ) ( ) (X) 

APPROVED EQUIPMENT/ 
MATERIALS; 
Decon Trailer-
Passenger Van 
Pick-up Truck 
Rental vehicle 
Mini-Trackhoe 
Forkl .i ft 

Command Post Trailer (fully operational) 
24 Hour Security (continuing) 
Port—A—.Johns (3) 
Masonary Block &. Mortar-
Port abl.e Radioes 

COMMENTS; Laying of masonary block could not be initiated due 
to late delivery of the block on June 14th. 

!MTRACTOR REP'S SIGNATURE; 

iPA-q|SC'S SIGNATURE; 
D. 

DATE; 

DATE; 

427792 

I 




